CNPJ 82.892.357/0001-96

ATIVIDADE: AMPLIACAO E REFORMA DA CRECHE MARIAZINHA DE TAQUARAS

PREFEITURA DE RANCHO QUEIMADO
Praca Leonardo Sell, 40 — Centro — Rancho Queimado — Santa Catarina — CEP 88470-000
Fone: (48) 3275-3100 - E-mail: pmra@ranchogueimado.sc.gov.br - site: www.rq.sc.gov.br

ITEM DESCRICAO VALOR ETAPA R$ MES 01 % MES 01 | % ACUMUL TOTAL R$ MES 02 | % MES 02 | % ACUMUL TOTAL R$ MES 03 | % MES 03 | % ACUMUL TOTAL R$ MES 04 | % MES 04 | % ACUMUL TOTAL R$ MES 05 | % MES 05 | % ACUMUL TOTAL R$ MES 06 | % MES 06 | % ACUMUL TOTAL
1 |REMOCOES RS 3.501,18 RS 3.501,18 RS - RS - RS - R$ - R$ -
3.501,18 | 100,00% | 100,00% - [ o00% | 100,00% - [ o00% 100,00% - [ o00% | 10000% - [ o00% [ 100,00% - [ o00% [ 100.00%
2 |SAPATAS R$ 8.140.76 RS 8.140.76 R$ - R$ - RS - R$ - R$ -
8.140.76 | 100,00% | 100,00% - | oo00% | 100,00% - | ooo% 100,00% - | o00% | 100.00% ~ | o00% | 10000% - | o00% | 100,00%
3 |VIGA BALDRAME R$  31.481,17 R$  31.481,17 RS - RS - RS - R$ - R$ -
31.481,17 | 100,00% | 100,00% - | o00% | 100,00% - | ooo% 100,00% - | o00% | 100.00% -~ | o00% | 10000% ~ | o00% [ 100,00%
4 |PILARES R$ 16.891.49 RS - R$ 16.891.49 R$ - RS - R$ - R$ -
- | oo00% | o00% 16.891,49 | 100,00% | 100,00% - | o00% 100,00% - | 000% | 100,00% - | o000% | 100,00% - | o000% | 100,00%
5 |VIGAS SUPERIOR R$ 14.400.57 RS - R$ 14.400.57 R$ - RS - R$ - R$ -
- | oo00% | o00% 14.400,57 | 100,00% | 100,00% - | o000% 100,00% - | o00% | 10000% - [ o00% | 100.00% - | o00% [ 10000%
6 |PAREDES R$  45.941,75 RS - R$  9.188.35 R$ 36.753.40 RS - RS - RS -
- | oo00% | 0.00% 0.188,35 | 2000% |  20,00% 36.753,40 | _80,00% 100,00% - | o00% | 100,00% -~ | o00% | 10000% — | o000% | 100,00%
7 _|FORRO R$ _ 39.015,52 RS - RS - RS - RS 17.556,98 R$  11.704.66 RS 9.753,88
- | oo00% | 0.00% - | oo00% | o000% - | ooo% 0,00% 17.556,98 | 45,00% | 4500% 11.70466 | 30,00% | 75,00% 0.753,88 | 25,00% | 100,00%
8 |REVESTIMENTOS R$ 88.456,89 R$ - RS - RS - R$ 44.228.45 R$  22.114.22 R$  22.114.22
- | o000% [ o000% - | o000% | 000% - | o00% 0,00% 44.228.45 | 50,00% | 50,00% 2211422 | 25,00% | 75,00% 2211422 | _25,00% | 100,00%
9 |ELETRICA R$  21.23531 R$ - R$ - R$ - R$ 12.741.19 R$  4.247.06 RS  4.247.06
- [ 0.00% [ 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% 12.741.19 | 60.00% | 60.00% 4.247.06 | 20.00% | 80.00% 4.247.06 | 20.00% | 100.00%
10 [TELHADO R$  91.080,81 RS - RS 27.324.24 RS 45.540.41 RS 18.216.16 RS - RS -
- [ 0.00% [ 0.00% 27.324.24 | 30.00% |  30.00% 45.540,41 [ 50.00% 80.00% 18.216.16 | 20.00% | 100.00% - [ 0.00% [ 100.00% - [ 0.00% [ 100.00%
11 [PINTURA RS 18.072.51 RS - RS - RS - RS 3.614.50 RS 9.036.26 RS 5.421.75
_ - [ 0.00% [ 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% 3.614.50 [ 20.00% [ 20.00% 9.036.26 [ 50.00% | 70.00% 5.421.75 [ 30.00% | 100.00%
INSTALAGOES PREVENTIVO DE
12 [INCENDIO R$ 2.153,88 R$ - R$ - R$ - R$ - R$ - R$ 2.153,88
- [ 0.00% [ 0.00% - [ 0.00% [ 0.00% - [ 0.00% 0.00% - [ 0.00% [ 0.00% - [ 0.00% [ 0.00% 2.153.88 | 100.00% | 100.00%
13 [INSTALACOES DE AGUA FRIA RS 3.315,42 | RS 331,54 RS 994,63 RS - RS - RS 1.989,25 0.00% RS -
331.54 | 10.00% | 10.00% 994.63 | 30.00% | 40.00% - [ 0.00% 40.00% - [ 0.00% [ 40.00% 1.989.25 | 60.00% | 100.00% - [ 0.00% [ 100.00%
14 [INSTALACOES DE ESGOTO RS 22.216,49 | RS 2.221,65 RS - RS _ 6.664,95 RS - RS _ 13.329,89 RS -
2.221.65 | 10.00% | 10.00% - [ 0.00% | 10.00% 6.664.95 | 30.00% 40.00% - [ 0.00% [ 40.00% 13.329.89 [ 60.00% | 100.00% - [ 0.00% [ 100.00%
15 [APARELHOS LOUCAS E METAIS RS 21.759,70 | RS - RS - RS - RS - RS - R$ _ 21.759,70
- [ 0.00% [ 0.00% - [ 000% [ 000% - [ 0.00% 0.00% - [ 0.00% [ 0.00% - [ 0.00% [ 0.00% 21.759.70 | 100.00% | 100.00%
16 |[ESOUADRIAS RS 48.128,38 | RS - RS - RS - RS - RS _ 24.064,19 R$ _ 24.064.19
- | 000% | 0.00% - [ 000% [ 000% - | 0.00% 0.00% - | 0.00% | 0.00% 24.064.19 [ 50.00% | 50.00% 24.064.19 [ 50.00% | 100.00%
TOTAL RS 475.791,83 | [ | RS 45.676,30 | [ RS 68.799,28 [ RS 88.958,75 | [ RS 96.357,28 | [ RS 86.485,53 | [ R$ 89.514,69

R$ 475.791,83
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